

EduEnvi plan for implementing Dissemination activities

| Theme | Tasks | Timetable | Responsibility |
|---|---|---|--|
| Own universities website page | <ul style="list-style-type: none"> - update information in the universities websites EduEnvi website <ul style="list-style-type: none"> - Sharing information with partners - Writing a posts about meetings on universities web-page | Every time in accordance with information and plan of dissemination in partner universities | All partner universities |
| Social networks (Facebook etc.) | <ul style="list-style-type: none"> - Writing a posts about meetings in social networks - Facebook etc. (Shymkent workshop 2019, St.Petersburg 2018, 2020, Tyumen 2018, UrFU 2019, Shymkent 2020, KazNU, KokSU 2018, TAMK 2018, Spain 2019, Denmark 2018) - Writing posts about project results in the social networks (Facebook etc.) | Every time in accordance with information and plan of dissemination in partner universities | All partner universities |
| EduEnvi website structure | <ul style="list-style-type: none"> - Update information - Make posts in the website - | Every time in accordance with information | All partner universities Aida Baigarayeva, SKSU Team of TAMK |
| Dissemination inside SKSU, KazNU, KokSU | <ul style="list-style-type: none"> - Organizing a workshop with students, industry representatives and stakeholders + webinar with partners from SKSU, KazNU and KokSU - Publishing materials about the project in accordance with plan of dissemination of each partner universities - Organizing workshop and webinar | 27.2.2019 After workshop Autumn, 2019, 2020 | Teams of Kazakh universities (SKSU, KazNU, KokSU) |
| Dissemination inside TAMK | <ul style="list-style-type: none"> - Organizing an activating presentation in TAMK Conference about the project - Publishing a video about the project before the conference | 7.2.2019 | TAMK team |
| Dissemination | <ul style="list-style-type: none"> - Organizing a workshop with students, industry representatives and | In accordance with | Teams of Russian |

| | | | |
|-----------------------------------|---|---|--|
| inside ITMO, UrFU, TGU | stakeholders + webinar with partners from ITMO, UrFU and TGU - Publishing materials about the project in accordance with plan of dissemination of each partner universities - Organizing workshop and webinar | plan of Russian universities plan Autumn, 2019, 2020 | universities (ITMO, UrFU, TGU) |
| Interview with TV | - Interview with TV about project during organizing activities (workshops etc.) | In accordance with plan of dissemination of each universities | All partners universities (Russian, Kazakh universities) |
| Articles in conferences | - Publication of an article in the journals about the project and the results of events | 2018, 2019, 2020 | All partners /1 by each partners/per year |
| Articles in newspapers | Publication of an article in the national newspaper about the project | 2019, 2020 | All partners/1 by each partners/per year |
| Video shooting- 2-3 min. | Start-7.03.-2018 Completion video-shooting during 2019 | Ready video - November, 2019 | All partners/1 by each universities |
| Making the distributing materials | Making brochures, posters, handbook | During 2018 -2020 | All partners/by each universities |

Plan of dissemination of each partner universities. During workshop in the Shymkent we have done refinement plans in each university. The plan for dissemination was revised, and we added the measure how we will conduct the monitoring of dissemination.

TAMK's plan for implementing Dissemination activities

| Theme | Tasks | Timetable | Responsibility |
|-------------------|--|---------------|----------------|
| Website structure | - Improving structure of the website - Informing partners about the changes - Giving practical instructions for partners on how to | February 2019 | Ella |

| | | | |
|---------------------------|--|---------------|---------------------------|
| | make posts in the website. | | |
| Dissemination inside TAMK | <ul style="list-style-type: none"> - Organizing an activating presentation in TAMK Conference about the project - Publishing a video about the project before the conference | 7.2.2019 | TAMK team |
| Post in the website | <ul style="list-style-type: none"> - Writing a post about TAMK Conference and publishing the video made to the conference with subtitles | February 2019 | TAMK team |
| Post in the website | <ul style="list-style-type: none"> - Writing a post about Shymkent meeting together with UVa | February 2019 | Ella, together with Pedro |
| Journal publication | <ul style="list-style-type: none"> - Planning a journal publication about the project. (TAMK journal, taking into account elearning aspects of the project) | 2019 | Ella, Eveliina, Sisko |

Plan of dissemination of SKSU

| Theme | Tasks | Timetable | Responsibility |
|---------------------------------|--|---|---|
| Own universities website page | <ul style="list-style-type: none"> - update information in the university website (www.ukgu.kz) - Writing a posts about meetings on university web-page (www.ukgu.kz) | Every time | Botagoz Mutaliyeva Aida Baigarayeva Gani Kalymbetov |
| Social networks (Facebook etc.) | <ul style="list-style-type: none"> - Writing a posts about meetings in social networks -Facebook etc. (Shymkent workshop 2019, Shymkent 2020) | In accordance with meeting time | Botagoz Mutaliyeva Aida Baigarayeva |
| EduEnvi website structure | <ul style="list-style-type: none"> - Update information - Make posts in the website - | Every time in accordance with information | All partners Aida Baigarayeva, SKSU Team of TAMK |
| Dissemination inside SKSU | <ul style="list-style-type: none"> - Organizing a workshop with students, industry representatives and stakeholders + webinar with partners from SKSU, KazNU and KokSU - Organizing workshop and webinar | 27.2.2019 Autumn, 2019, 2020 | Teams of Kazakh universities (SKSU, KazNU, KokSU) |

| | | | |
|-----------------------------------|--|---|--|
| Interview with TV | - Interview with TV about project during organizing activities (workshops etc.) | January 2019 Conference 2020 | Team of SKSU |
| Articles in conferences | - Publishing materials about the project and the results of events in the journals | 2018, 2019, 2020 | Team of SKSU |
| Articles in newspapers | - Publication of the articles in the national newspaper about the project | After workshop 2019 During 2019 During 2020 | 1 article by university team 1 article by university team 1 article by university team Responsible- Madybekova Galiya, Mutaliyeva Botagoz |
| Video shooting- 2-3 min. | Start-7.03.-2018 Completion video-shooting during 2019 | Ready video - November, 2019 | Team of SKSU |
| Making the distributing materials | Making brochures, posters, handbook | During 2018 -2020 | Team of SKSU |

KazNU's plan for implementing Dissemination activities

| Theme | Tasks | Timetable | Responsibility |
|-------------------------------|---|-------------|----------------|
| Own universities website page | - update information in the universities websites EduEnvi website - Sharing information with partners | Every month | All partners |
| Website structure | - Update information | Every month | All partners |

| | | | |
|----------------------------|---|---------------|------------------------------|
| | | | Aida Baigarayeva, SKSU |
| Website structure | <ul style="list-style-type: none"> - update site information - sharing information with partners | February 2019 | Symbat, Bakytzhan |
| Dissemination inside KazNU | <ul style="list-style-type: none"> - Organizing joint Conference with Kazakh partners about the project - Publishing materials about the project before and after the conference | 27.2.2019 | Teams of Kazakh universities |
| Post in the website | <ul style="list-style-type: none"> - Writing a post about KazNU Conference | February 2019 | Zhanar, Bakytzhan |
| Post in the website | <ul style="list-style-type: none"> - Writing a post about Shymkent meeting – Facebook - https://www.facebook.com/eplusprojectskz/posts/1019117348281666 | February 2019 | Zhanar |
| Journal publication | <ul style="list-style-type: none"> - Publication of an article in the journal "Modern Education" about the project and the results of events - Publication of an article in the national newspaper about the project | March 2019 | Saltanat, Zhanar |

KokSU's plan for implementing Dissemination activities

| Theme | Tasks | Timetable | Responsibility |
|-------------------------------|--|----------------|--|
| Dissemination inside KokSU | <ul style="list-style-type: none"> - Organizing a meeting with students, industry representatives and stakeholders + webinar with partners from SKSU and KazNU | 27.02.2019 | Anuarbek Kakabayev, Aigul Kurmanbayeva, Idiya Fakhrudanova |
| Post in the website | <ul style="list-style-type: none"> - Writing a post about meeting on university web-page (www.kgu.kz) | February 2019 | KokSU team |
| Publication about the project | <ul style="list-style-type: none"> - Planning a publication about the project (Materials of International scientific-practical conference «Shoqan oqulary-23») - A publication about the project in local mass media | April-May 2019 | KokSU team |

ITMO plan for implementing Dissemination activities in 2018 - 2019

| N | Activity | Description | Timetable | Responsibility | Implementation Yes/No |
|---|--|--|-------------------|-----------------------------------|--------------------------|
| 1 | Creation a brief information in Russian and English about the project | <ul style="list-style-type: none"> - Brief information about the project objective, activities, timetable - Dissemination of the brief info among the university administration and other interested parties | January, 2018 | Olga Sergienko | Yes |
| 2 | Conducting the first local competence workshop with the interested parties in St. Petersburg | <ul style="list-style-type: none"> - Discussion with the interested parties the contents of the modules and disciplines | March 1, 2018 | Olga Sergienko | Yes |
| 3 | Conducting the second local competence workshop with the interested parties in St. Petersburg | <ul style="list-style-type: none"> - Discussion with the interested parties the contents of the modules and disciplines | April 5, 2018 | Olga Sergienko | Yes |
| 4 | Collecting data about required competences at the local competence workshops organized by partner universities | <ul style="list-style-type: none"> - So far, the minutes of the local seminars are available from KokSU, UrFU and TumGU - Reports from KazNU and SKSU are still missing | March-April, 2018 | Olga Sergienko | Yes |
| 5 | Conducting a Workshop in St. Petersburg "Curriculum/module design, structure and quality assurance" | <ul style="list-style-type: none"> - Information for the interested parties about the project - Work in groups to discuss the required competences | 16-20 April, 2018 | Olga Sergienko | Yes |
| 6 | Discussion on creation online courses and their advertisement | <ul style="list-style-type: none"> - Meeting with representatives of Open education department, information about the project, discussion of the online courses | October, 2018 | Irina Sergeeva, Olga Sergienko | Yes |

| | | | | | |
|----|---|---|------------------|---|-----|
| 7 | Meeting with Deputy Chairman of the Finance Committee of St. Petersburg Natalya Lukyanova on project "Your Budget" | - Presentation of the possibilities of getting funding for waste recycling projects | 15.02.2019 | Irina Sergeeva | Yes |
| 8 | Presentation about the project at the ECO-Forum of St. Petersburg "Ecology of the Big City" | - Oral presentation about the project at the panel session "Sustainable City Environment" | 21.03.2019 | Olga Sergienko | Yes |
| 9 | Conducting a dissemination webinar | - Dissemination of information about the project - Discussion of the modules and disciplines with the interested parties | 28.03.2019 | Olga Sergienko Violetta Savoskula Anastasia Pavlova | |
| 10 | Creation a post VKontakte and at the website of the university | - Writing a post about the project university web-page - | March-April 2019 | Violetta Savoskula | |
| 11 | Canvas Business Plan intensive week conducted by University of Tampere | - Students will work in mini groups on waste management business cases using Canvas Model | April 9-12, 2019 | Irina Sergeeva | |
| 12 | Meeting with representatives of the Environmental Committee of St. Petersburg | - Information about the project, presentation of the preliminary results | April, 2019 | Olga Sergienko | |
| 13 | Participation in the International Conference "Strategies and tools for economic management" held by Faculty of Technological Management and Innovations, | - Papers about the project activities are to be prepared by May 5, 2019 | May 23, 2019 | Irina Sergeeva, ITMO Team | |

| | | | | | |
|----|---|---|------------------------|---------------------------------|--|
| | ITMO University | | | | |
| 14 | Participation in the International Conference “Low Temperature Technologies of the XXI century”, Section “Industrial Ecology and Technosphere Safety” | - Papers about the project activities are to be prepared by 10 July, 2019 | November, 2019 | Olga Sergienko ITMO team | |
| 15 | Presentation of the project results to representatives of St. Petersburg industrial companies at the session of St. Petersburg Chamber of Industry and Commerce | - Oral presentation about the project results at the sessions | October-December, 2019 | Olga Sergienko | |